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EPA Region: EPA R9 

Grant Number: 96941601-1 

Change Type: Time Extension (Amendment) Requires: Amendment 

Details: State has requested a one year extension to complete the modeling report for the 
Queen Creek TMDL. Internal development of the model has been completed. 
ADEQ was delayed due to staff reductions. 

Requestor: Karin Graves 

Title: 

Request Date: 09/29/2009 

[Project Dates 

ProjectPeriod Start: 107/01/2005 
~--------~ 

Budget Period Start: 107/01/2005 
~--------~ 

High Risk/ 
Special Payment: 

:Change-Request Attachments 

Review 

EPA Project Officer: Karin Graves 

Phone: 415-972-31·53 

Project Period End: 109/30/2010 
~--------~ 

Budget Period End: /10/31/2010 
~--------~ 
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Due Date: 
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September 29, 2009 

From: Karin Graves, Standards and TMDL Office ~....__ 
To: Darlene Fernandez, Grants Management Office ~ -h 11 _ / 
Thru: Janet Hashimoto, Chief, Standards and TMDL Offi -,,,_J,: ~,,-.,,-cf. 
Regarding: No Cost ~xtension for ADEQ Grants CP-979 53 0 and CP-96941601 

This memo is to request a no-cost extension for two ADEQ grants, CP-97995310 and 
CP-96941601, whose proposed project periods ended on June 30, 2008. ADEQ has not 
yet submitted final deliverables for the two grants, and so additional time is needed 
before they can be closed out. The previous P.O., Karen Irwin, left this position and 
went on detail and I replaced her on May 25, 2009. Due to an oversight, the grants were 
not transferred to my name until September 29, 2009. Following is a description of the 
completed and not completed work plan tasks for each grant. 

CP-97995310 - Lake Mary Mercury TMDL 
Due to staff cuts, and a delayed internal review process with a change in ADEQ 
leadership, ADEQ has not yet been able to complete submittal of a final Lake Mary 
TMDL. The final Lake Mary TMDL is the remaining deliverable associated with these 
grant funds. The grant funding was spent and financially closed on August 11, 2008. All 
other tasks associated with the grant have been completed. The TMDL is undergoing 
ADEO's internal review before being posted for public comment period, at which time 
EPA will review the TMDL and anticipates being able to close the grant. A list of the 
deliverables for this grant and their status is: 
• Collect fish tissue from lake,s in region - Complete 
• Conduct watershed/lake reconnaissance - Complete 
• Identify potential sources - Complete 
• Complete sampling and analysis plan - Complete 
• Characterize metals deposition - Complete 
• Issue RFP - Complete 
• Hire Modeling Contractor - Complete 
• Conduct surface water and sediment sampling - Complete 
• Commence model development - Complete 
• Calculate TMDL, load allocations and reductions - Complete , 
• Public Draft TMDL report- Not yet complete, expect to receive by 12/1/2009 

CP-96941601-Queen Creek Copper TMDL 
Due to staff cuts, evaluation of a site specific standard for copper due to potential 
background levels, and the need for a dynamic model, ADEQ has not yet been able to 
complete submittal of the modeling report for the Queen Creek TMDL. Completion, 
submittal and EPA approval of the modeling report are the remaining deliverables 
associated_ with these grant funds. The grant funding was spent and the grant was 
financially closed on August 18, 2008. The TMDL modeling report has been started but 
a draft is not yet complete. The tasks associated with the grant and their status are as 
follows: 
• Conduct Watershed Monitoring (Data Collection) - Complete 
• Purchase and Install Automated Devices - Complete 
• Prepare Dynamic Watershed Model (Draft Model Report) - In process 
• Communicate Results (Data Summary Meeting and Model Report Meeting) - Not yet 

completed 



• ' • Submit Modeling Report to EPA- Not yet complete 




